
 
Contract:  62746 Authorization:  2 Date:  9/14/2006
  
County:  Cook 
  
Section:  (1012,1214,1415&1517)RS-3 
  
Route:  FAI 90  (Kennedy Expressway) 
  
District:  1 
  
Project:   
  
Description:  5.77 MILES OF 2 @ 36 FT AND VARIABLE WIDHT MILLING, 
BITUMINOUS CONCRETE SURFACE, CLEANING OF DRAINAGE STRUCTURES 
AND PAVEMENT MARKINGS ON I-90/ KENNEDY EXPRESSWAY FROM EAST 
RIVER ROAD TO EDENS EXPRESSWAY IN CHICAGO. 
  
Contractor:  Plote Construction, Inc. 
  
Awarded Contract Value:  $15,931,000.00 
 
Authorization Amount:  $80,000.00 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because the change represents an adjustment 
required by the contract, based on unpredictable developments in the work. 
 




